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Section 1
Introduction

This work plan defines the support CDM Federal Programs Corporation (CDM) will
provide to the U.S. Environmental Protection Agency (EPA) for conducting technical
assistance at the former screening plant, Operable Unit 2 (OU2), of the Libby Asbestos
Site (Site) under Response Action Contract (RAC) work assignment 148-TATA-
08BC.

The purpose of this work plan is to describe CDM'’s planned activities for support to
EPA for this work assignment. EPA has defined the tasks that CDM will perform
under this work assignment. These tasks include:

m Task 1 - Project Management and Support
m Task 2 - Technical Assistance
m Task 3 - Work Assignment Close Out

Level of effort (LOE) and costs associated with this assignment are based on the RAC
statement of work (SOW) provided by EPA with the work assignment form (WAF)
and the assumptions listed herein. A WAF modifying the original SOW must be
received from EPA before CDM can initiate any revisions to the approved work plan.
Revision to scope and/or costs will be based on discussions with EPA and its vision
of CDM support required for the work assignment.

1.1 Site Description

Vermiculite ore was first discovered in Libby, Montana in 1881 by gold miners. In the
1920’s initial operations were begun by Edward Alley and later continued as full scale
operations by the Universal Zonolite Insulation Company (Zonolite). By the time the
mine closed in 1990, 80% of the world’s supply of vermiculite was produced in Libby.
Vermiculite is and was used as attic insulation, in building materials and as a soil
amendment. A majority of the vermiculite that was mined, refined, and processed
was contaminated with amphibole asbestos fibers and is a threat to human health.
Since 1998, EPA Region VIII's Emergency Response Branch has been conducting
sampling and cleanup activities to address the contaminated areas in the Libby
Valley. Details of the Libby Asbestos Removal Actions can be found in the applicable
Action Memorandums.

There are several Operable Units within the entire Libby Asbestos Site. One of them
includes the former screening plant and railroad loading station, which is located
directly across highway 37 from the now closed Mine and Mill. Once the actual
screening plant was closed, the property was used to operate a landscape Nursery,
which was owned by Mel and Lira Parker. Before EPA began cleanup at this property
in August of 2000, the property housed a main office, a residence, 5 green houses, and

CDM 1-1
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Section 1
Introduction

several other structures that supported the operation of the nursery. EPA conducted
a cleanup that included demolition of the structures and excavation of contaminated
soils to a depth of 6 feet in some areas. There are several site maintenance activities
that need to be addressed before EPA can consider the work at this property
complete. These activities include the upgrade and maintenance of the irrigation
system on the property, and several landscaping activities. Completion of these
maintenance activities will make the property suitable for habitation by the property
owners and will finalize EPA involvement at this particular site.

1.2 Objective

The objective of this work assignment is to complete the remaining activities required
to render OU2 complete.

1.3 General Requirements
CDM will abide by the following general requirements:

1. The EPA primary contact for this work assignment will be Peggy Churchill, the
work assignment manager (WAM).

2. The major deliverables and schedule are included in Section 3 of the work plan.

3. EPA will provide oversight and review of all deliverables generated during this
work assignment.

4. CDM will maintain all technical and financial records for this work assignment in
accordance with the contract.

5. The completion date for this work assignment is estimated to be july 31, 2005.
CDM will perform all necessary project work assignment closeout activities as
specified in the contract and discussed in Section 2.

2 CDM

P:\3280-RACB\148\Work Plan\Draft Work Plan.doc



Section 2
Technical Assistance Activities

The CDM RAC team will furnish personnel, services, materials, and equipment
required to conduct all required activities in accordance with all applicable
regulations and guidance within this work assignment. This section contains
assumptions used in estimating the costs contained in Volume 2 of this original work
plan.

2.1 Task 1 - Project Management

This task includes work efforts related to project initiation, management, and support.
This task does not include any functions that are related to overall RAC program
management. Subtasks required under Task 1 include:

1.1 Develop & Negotiate Work Plan
1.2 Project Management
1.3 Quality Assurance

CDM has assumed that only these activities will be performed under this task. The
work to be performed is described more completely in the following sections.

2.1.1 Subtask 1.1 - Develop Work Plan

This original work plan is submitted in two volumes. Volume I (Technical) contains
discussion on how CDM will perform the tasks assigned; provide planning
assumptions; assign staff with their responsibilities by task; and present an
organizational chart, time lines, and schedule of deliverables. Volume II (Cost
Estimate) presents the associated cost schedules, including subcontractors, travel, and
other direct costs, and other supporting details sufficient for EPA to evaluate the cost
proposal for the project. The original work plan (Volumes I and II) has received
technical, financial, editorial, and quality assurance (QA) reviews. Following
submittal of the draft work plan, CDM will participate in negotiations as directed by
EPA and will then submit a final work plan. CDM has budgeted the following efforts
for this subtask:

CDM

Program Manager - P4 2 Hour
Contract Financial Administration Manager (CFAM) - P4 2 Hours
Technical Reviewer - P4 1 Hour
Project Manager - PP3 8 Hours
Quality Assurance Coordinator (QAC) - P2 1 Hour
Management Information System (MIS) - P1 4 Hours
Word Processing/ Administrative - C 2 Hours

CDM 21
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Section 2
Technical Assistance Activities

2.1.2 Subtask 1.2 - Project Management

This subtask describes project management activities that include the following:
m Coordinating assigned personnel and activities

m Monitoring project progress and budgets

m Submitting monthly progress and cost reports

m Team or pool subcontract management

m Establishing and maintaining necessary work assignment files

m Attending necessary work assignment meetings

m Weekly communication with the WAM, either face-to-face meetings or through
conference calls

m Accommodating EPA audits

m Notification to WAM for 75 percent and 95 percent completion of the approved
work assignment budget and projected estimate to complete for the work
assignment

m Fulfilling all other required project management activities

Several of these activities will be performed on a monthly or other periodic interval,
while other activities will be defined by EPA during the project term and will be
performed on an as-needed basis. The level of project management activities will
vary according to project activities and will be minimized during periods of inactivity.
The estimated project management hours are based on a consistent weekly effort for
the period from mid-May 2005 through the end of July 2005 (12 weeks).

CDM
Project Manager - P3 40 Hours
Word Processing/ Administrative - C 8 Hours

2.1.3 Subtask 1.3 - Quality Assurance

CDM has established a formal QA program to ensure consistently high quality in
project deliverables under RAC. All work performed by the CDM RAC team on this
work assignment will be conducted in accordance with the following guidance
documents:

s CDM'’s RAC Region VIII Quality Management Plan (QMP), Revision 2, dated
January 6, 2003 (CDM 2003)

m CDM'’s Quality Assurance Manual, Revision 10, February 7, 2002 (CDM 2002)

Table 1 summarizes the work plan quality assurance requirements.
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Section 2
Technical Assistance Activities

Table 1 Work Plan Quality Assurance Requirements

General QA Requirement Project-Specific Response
List QA Oversight:
Regional QA Coordinator George DeLullo
1 Local QA Coordinator Kim Zilis
List Quality Control (QC) Responsibility:
Project Manager Jeff Montera
2
Office Audits (Choose one based on period of POP: May 2005 — July 2005
performance [POP]) <12 months 0 audits
12-24 months 1 audit
24-36 months 2 audits
3 >36 months 3+ audits
Field Audits (Choose one based on length of field | <5 weeks 0 audits
effort and provide number of field audits if >5 >5 weeks 1
4 weeks)
5 Laboratory Audits (Choose one) No Yes If Yes, how many
6 Location of official project files Denver Other
Document Control Method RAC VIIl Document Control and Tracking
System
7 Other
Identify Controlling Documents:
CDM's RAC Region VIII Quality Management
Plan, Revision 2, January 2003 Yes No
CDM's Quality Assurance Manual, Revision 10, Yes No
February 7, 2002
EPA QA/R-5 “EPA Requirements for QAPPs,” Yes No
Final, March 2001
8 | Other: Yes No
Does Quality Procedure (QP) 2.1, Procuring
9 Measurement and Test Equipment, apply? Yes No
Does QP 2.2, Procuring Technical Services, Yes No
10 | apply?
Does QP 3.2, Technical Document Review, Yes No
11 | apply?
12 | Does QP 3.3, Quality Assurance Review, apply? Yes No
13 | Does QP 3.4, Records Control, apply? Yes No

Based on the above, no LOE are associated with this subtask. All technical and QA
review hours will be added in the appropriate subtasks.
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Section 2
Technical Assistance Activities

2.2 Task 2 - Technical Assistance

Based on conversations with EPA after receiving the WAF, CDM assumes that the
only technical assistance required will be installation of an irrigation system (i.e., no
fertilizer or herbicide application will be completed under this work assignment).

To facilitate this activity, CDM will provide support for subcontractor procurement,
management, and invoicing. CDM assumes that procurement support will be needed
for 1 subcontract. For this task, CDM has budgeted the following efforts:

CDM

CFAM - P4 4 Hours
Technical Reviewer - P4 4 Hours
Project Manager - P3 12 Hours
Quality Assurance Coordinator (QAC) - P2 2 Hours
Procurement Specialist - P2 20 Hours
Project Scientist - P2 20 Hours
Word Processing/ Administrative - C 8 Hours

2.3 Task 3 - Work Assignment Closeout

This task includes efforts related to work assignment closeout. Activities to be
conducted under Task 6 include:

m Estimate of final cost

m Files disposition, using an EPA-approved data storage technology
® Final costs

m Work assignment completion report (WACR)

For this task, CDM has budgeted the following efforts:

CDM

Program Manager - P4 1 Hour
CFAM - P4 1 Hour
Project Manager - P3 4 Hours
MIS - P1 8 Hours
Word Processing/ Administrative - C 4 Hours

P:\3280-RACB8\148\Work Plan\Draft Work Plan.doc

2-4



Section 3
Period of Performance and Schedules

3.1 Work Assignment Period of Performance
The period of performance for this work assignment is currently scheduled through
July 31, 2005.

3.2 Schedule of Deliverables/Milestones

Milestones and a schedule for deliverables are shown in Table 2.

Table 2 Schedule of Deliverables

Task Deliverable Due Date

1 Work Plan May 27, 2005
Construction and installation

8 of an irrigation system uily 15, 2003

3 WACR July 31, 2005
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Section 4

Project Personnel and Responsibilities

A multi-disciplinary team has been organized to provide technical expertise to
implement the non-time critical removal action tasks within this work assignment.
Depending on the task-specific resource needs, other technical personnel resources
will be made available. The proposed resources will be managed and used in the most
efficient and cost-effective manner possible. Table 3 describes the CDM work
assignment team and their associated responsibilities for the project.

Table 3 CDM Project Team Personnel and Responsibilities

Position

Personnel

Responsibilities

Program Manager — P4

Linda Brown, Ph.D.

Program management for RAC

CFAM - P4

Brian lrons

Contract and financial management for RAC

Technical Reviewer — P4

Geoff McKenzie

Senior Technical Review

Project Manager — P3

Jeff Montera

Work assignment project manager

Project Scientist — P2

Paul Lammers

Field oversight

QA Specialist — P2

Kim Zilis

Overall project QA compliance
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RAC REGION Vil - Contract No, 68-W5-0022
CDM FEDERAL PROGRAMS CORPORATION
Work Assignment Name: Libby Asbestos Site, OU2
Work Assignment No.: 148-TATA-08BC
Work
TASK TASK TASK Assignment
CQOST CATEGORY RATE 1 2 3 Total
P4 Hours $52.25 50 8.0 20 15.0
P3 Hours $40.42 48.0 12.0 4.0 64.0
P2 Hours $27.50 1.0 42.0 0.0 430
P1 Hours $21.73 4.0 0.0 8.0 120
T3 Hours $19.62 0.0 0.0 0.0 0.0
T2 Hours $17.18 0.0 0.0 0.0 Q.0
T1 Hours $17.10 0.0 0.0 0.0 0.0
PLOE Hours 58.0 62.0 14.0 134.0
Raw Professional Labor Dollars $2.316 $2.058 $440 $4.814
Clerical Hours 10.0 8.0 4.0 220
Raw Clerical Labor Dollars $16.25 $163 $130 $65 $358
Total Raw Labor Dollars $2478 $2,188 $505 $5.171
Fringe Benefits 35.80% $887 $783 $181 $1.851
Overhead 50.70% $1.706 $1.506 $348 $3,561
Total Labor Costs $5,072 $4,478 $1,034 $10,583
Travel (See Schedule A):
Transportation $0 $0 $0 $0
Lodging/Meals $0 $0 $0 $0
Total Travel Costs $0 $0 $0 $0
Escalation Factor. 1
Other Direct Costs: Current Rates Escalated Units Units Units Units
Photocopying/per copy~ 0.05 0.05 500.0 500.0 250.0 1,250.0
Express Mail - Letter 6.25 6.25 10.0 10.0 5.0 25.0
Express Mail - 2 Lb. Pkg 6.50 6.50 0.0 0.0 0.0 0.0
Express Mail - 15 Lb. Pkg 22.26 22.26 0.0 0.0 0.0 0.0
Express Mail - 40 Lb. Pkg 45.01 45.01 0.0 0.0 0.0 0.0
Express Mail - Priority 40 Ib 75.78 75.78 0.0 0.0 0.0 0.0
Express Mail - Priority 75 Ib 99.00 99.00 0.0 0.0 0.0 0.0
Equipment/Supplies Shipping 50.00 50.00 0.0 0.0 0.0 0.0
Courier/trip 15.00 15.00 0.0 0.0 0.0 0.0
Long Distance Telephone/10 min 2.10 2.10 100.0 100.0 6.0 206.0
Conference Calls 5.00 5.00 10.0 10.0 1.0 21.0
Supplies (See Schedule B) $0 $0 30 $0
Utilities/Misc (See Separate Schedule) $0 $0 $0 $0
Total ODCs Cost $348 $348 $61 $757
~No Escalation
Computer: Current Rales Units Units Units Units
Mainframe - E-mail {Non - CPUYhour - $18.90 0.0 0.0 0.0 0.0
Mainframe - CPU intensive Uses/hour ~ $56.20 0.0 0.0 0.0 0.0
Computer Workstation/hour ~ $5.50 00 0.0 0.0 0.0
Total Computer Cost $0 $0 $0 $0
~No Escalaton
Equipment (See Schedule C):
Purchased $0 $0 $0 $0
Rental $0 $0 $0 $0
Total Equip t Costs $0 $0 $0 $0
Pollution Liability Insurance Premium $418 $0 $0 $418
Subcontract Pool (See Separate Schedules): $0 $45,000 $0 $45,000
Tearn Subcontractors (See Separate Schedules):
CDM Inc PLOE Hours 0.0 0.0 0.0 0.0
CDM Inc Costs $0 $0 $0 $0
Other Team Sub PLOE Hours 0.0 0.0 0.0 0.0
Other Team Sub Costs $0 $0 $0 $0
Total Team Sub PLOE Hours 0.0 0.0 0.0 0.0
Total Team Sub Costs $0 $0 $0 $0
Subtotal Cost $5,838 $49,826 $1,095 $56,758
Handling Charge on Team Subs & Subpool 4.10% $0 $1,845 $0 $1,845
G&A excluding Team Subs & Subpool 18.00% $1,051 $1,201 $197 $2.449
Subtotal Cost & Handl Chg, G&A $6,889 $52,872 $1,292 $61,052
Base Fee (Based on $/LOE Hour) $168 $1,124 $41 $1,333
Award Fee (Based on $/L.OE Hour) $245 $1,677 $59 $1,981
Total Cost & Fee $7.302 $55,673 $1,392 $64,366
Total PLOE Hours 58.0 62.0 14.0 134.0
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3283-148 5-04-05.XLS

RAC REGION Vil - Contract No. 68-W5-0022

CDM FEDERAL PROGRAMS CORPORATION Task No. 1
Work Assignment Name: Libby Asbestos Site, OU2
Work Assignment No.: 148-TATA-08BC

SUBTASK | SUBTASK | SUBTASK
COST CATEGORY RATE 1.1 1.2 1.3 TOTAL

P4 Hours $52.25 5.0 0.0 0.0 5.0
P3 Hours $40.42 8.0 40.0 0.0 48.0
P2 Hours $27.50 1.0 0.0 0.0 1.0
P1 Hours $21.73 4.0 0.0 0.0 4.0
T3 Hours $19.82 0.0 0.0 0.0 0.0
T2 Hours $17.18 0.0 0.0 0.0 0.0
T1 Hours $17.10 0.0 0.0 0.0 0.0

PLOE Hours 18.0 40.0 0.0 58.0
Raw Professional Labor Dollars $699 $1617 $0 $2,316
Clerical Hours 2.0 8.0 0.0 10.0
Raw Clerical Labor Dollars $16.25 $33 $130 $0 $163
Totat Raw Labor Dollars 732 $1,747 $0 $2.478
Fringe Benefits 35.80% 262 $625 $0 $887
Offsite Overhead 50.70% 504 $1,203 $0 $1.706
Total Labor Costs $1,497 $3,575 $0 $5,072
Travel (See Schedule A).

Transportation [ $0 $0 $0
Lodging/Meals 50 $0 $0 $0
Total Travel Costs 50 $0 $0 $0

Escalation Factor 1

Other Direct Costs: Current Rates Escalated Units Units Units Units
Photocopying/per copy~ 0.05 0.05 250.0 250.0 0.0 500.0
Express Mail - Letter 6.25 6.25 5.0 5.0 0.0 10.0
Express Mail - 2Lb. Pkg 6.50 6.50 0.0 0.0 0.0 0.0
Express Mail - 15 Lb. Pkg 22.26 22.26 0.0 0.0 0.0 0.0
Express Mail - 40 Lb. Pkg 45.01 45.01 0.0 0.0 0.0 0.0
Express Mail - Priority 70 b 75.78 75.78 0.0 0.0 0.0 0.0
Express Mail - Priority 100 Ib 99.00 99.00 0.0 0.0 0.0 0.0
Equipment/Supplies Shipping 50.00 50.00 0.0 0.0 0.0 0.0
Courier/trip 15.00 15.00 0.0 0.0 0.0 0.0
Long Distance Telephone/10 210 2.10 50.0 50.0 0.0 100.0
Conference Calls {per hour) 5.00 5.00 5.0 5.0 0.0 10.0
Supplies (See Schedule B) $0 $0 $0 $0
Utilities/Misc (See Separate Schedule) $0 $0 $0 $0
Total ODCs Cost $174 $174 $0 $348
~No Escalation

Computer: Current Rates| Units Units Units Units
Mainframe - E-mail (Non - CPU)/hour ~ $18.90 0.0 0.0 0.0 0.0
Mainframe - CPU Intensive Uses/hour ~ $56.20 0.0 0.0 0.0 0.0
Computer Workstationvhour ~ §7.00 0.0 0.0 0.0 0.0
Total Computer Cost $0 $0 $0 $0
~No Escalation

Equipment (See Schedule C):

Purchased $0 $0 $0 0.0
Rental $0 $0 $0 0.0
Total Equipment Costs $0 $0 $0 $0
Pollution Liability insurance Premium $418 $0 $0 $418
Subcontract Pool (See Separate Schedules): $0 $0 $0 $0
Team Subcontractors (See Separate Schedules):

CDM Inc PLOE Hours 0.0 0.0 0.0 0.0
CDM Inc Costs $0 $0 $0 $0
Other Team Sub PLOE Hours 0.0 0.0 0.0 0.0
Other Team Sub Costs $0 $0 $0 $0
Total Team Sub PLOE Hours 0.0 0.0 0.0 0.0
Total Team Sub Costs $0 $0 $0 $0
Subtotal Cost $2,089 $3.749 $0 $5,838
Handling Charge on Team Subs & Subpool 4.10% $0 $0 $0 $0
G&A excluding Team Subs & Subpool 18.00% $376 $675 $O $1.051
Subtotal Cost & Handl Chg, G&A $2,465 $4,424 $0 $6,889
Base Fee (Based on $/LOE Hour) $52 $116 $0 $168
Award Fee (Based on $/LOE Hour} $76 $169 $0 $245
Total Cost & Fee $2,593 $4,709 $0 $7,302
Total PLOE Hours 18.0 40.0 0.0 58.0
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RAC REGION Vil - Contract No. 68-W5-0022
COM FEDERAL PROGRAMS CORPORATION Task No. 2
Work Assignment Name: Libby Asbestos Site, OU2
Work Assignment No.: 148-TATA-08BC
SUBTASK
COST CATEGORY RATE 2.0 TOTAL
P4 Hours $52.25 8.0 8.0
P3 Hours $40.42 12.0 12.0
P2 Hours $27.50 42.0 42.0
P1 Hours $21.73 0.0 0.0
T3 Howrs $19.82 0.0 0.0
T2 Hours $17.18 0.0 00
T1 Hours $17.10 0.0 0.0
PLOE Hours 62.0 62.0
Raw Professional Labor Dollars $2058 $2,058
Clerical Hours 8.0 80
Raw Clerical Labor Doilars $16.25 $130 $130
Total Raw Labor Dollars $2,188 $2 188
Fringe Benefits 35.80% $783 $783
Offsite Overhead 50.70% $1,506 $1,506
Total Labor Costs $4,478 $4,478
Travel (See Schedule A):
Transportation $0 $0
Lodging/Meals $0 $0
Total Travel Costs $0 $0
Escalation Factor 1
Other Direct Costs: Current Rates Escalated Units Units
Photocopying/per copy~ 0.05 0.05 500.0 500.0
Express Mail - Letter 6.25 6.25 10.0 100
Express Mail - 2 Lb. Pkg 8.50 6.50 0.0 0.0
Express Mail - 15 Lb. Pkg 22.26 22.26 0.0 0.0
Express Mail - 40 Lb. Pkg 45.01 45.01 0.0 0.0
Express Mail - Priority 70 Ib 75.78 75.78 0.0 0.0
Express Mail - Priority 100 It 99.00 99.00 0.0 0.0
Equipment/Supplies Shippin 50.00 50.00 0.0 0.0
Courier/trip 15.00 15.00 0.0 00
Long Distance Telephone/1( 2.10 2.10 100.0 100.0
Conference Calls (per hour) 5.00 5.00 10.0 10.0
Supplies (See Schedule B) $0 $0
Utilities/Misc {See Separate Schedule) $0 $0
Total ODCs Cost $348 $348
~No Escalation
Computer: Current Rates Units Units
Mainframe - E-mail (Non - CPU)/hour ~ $18.90 0.0 0.0
Mainframe - CPU Intensive Uses/hour ~ $56.20 0.0 0.0
Computer Workstation/hour ~ $7.00 0.0 0.0
Total Computer Cost $0 $0
~No Escalation
Equipment (See Schedule C):
Purchased $0 $0
Rental 50 $0
Total Equipment Costs 50 $0
Pollution Liability Insurance Premium $0 $0
Subcontract Pool (See Separate Schedules): $45,000 $45,000
Team Subcontractors (See Separate Schedules):
CDM Inc PLOE Hours 0.0 0.0
CDOM Inc Costs $0 $0
Other Team Sub PLOE Hours 0.0 0.0
Other Team Sub Costs $0 $0
Total Team Sub PLOE Hours 0.0 0.0
Total Team Sub Costs $0 $0
Subtotal Cost $49,826 $49,826
Handling Charge on Team Subs & Subpool 4.10% $1.845 $1,845
G&8A excluding Team Subs & Subpool 18.00% $1.201 $1.201
Subtotal Cost & Handl Chg, G&A $52,872 $52,872
Base Fee (Based on $/LOE Hour) $1,124 $1,124
Award Fee (Based on $/LOE Hour) $1,677 $1,677
Total Cost & Fee $55,673 $55,673
Total PLOE Hours 62.0 62.0
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3283-148 5-04-05.XLS

RAC REGION VHI - Contract No. 68-W5-0022

CDM FEDERAL PROGRAMS CORPORATION Task No. 3
Work Assignment Name: Libby Asbestos Site, OU2
Work Assignment No.: 148-TATA-08BC
SUBTASK
COST CATEGORY RATE 3.0 TOTAL
P4 Hours $52.25 2.0 2.0
P3 Hours $40.42 4.0 4.0
P2 Hours $27.50 0.0 0o
P1 Hours $21.73 8.0 8.0
T3 Hours $19.82 0.0 0.0
T2 Hours §17.18 0.0 00
T1 Hours $17.10 0.0 0.0
PLOE Hours 14.0 14.0
Raw Professional Labor Dollars $440 $440
Clerical Hours 4.0 4.0
Raw Clerical Labor Dollars $16.25 $65 $65
Total Raw Labor Dollars 505 $505
Fringe Benefits 35.80% 181 $181
Oftsite Overhead 50.70% 348 $348
Total Labor Costs $1,034 $1,034
Travel (See Schedule A):
Transportation $0 $0
Lodging/Meals $0 $0
Total Travel Costs $0 $0
Escalation Factor. 1
Other Direct Costs: Current Rates Escalated Units Units
Photocopying/per copy~ 0.05 0.05 250.0 2500
Express Mail - Letter 6.25 6.25 5.0 50
Express Mail - 2 Lb. Pkg 8.50 6.50 0.0 0.0
Express Mait - 15 Lb. Pkg 22.26 22.26 0.0 0.0
Express Mail - 40 Lb. Pkg 45.01 45.01 0.0 00
Express Mail - Priority 70 Ib 75.78 7578 0.0 0.0
Express Mail - Priority 100 it 99.00 98.00 0.0 0.0
Equipment/Supplies Shipping 50.00 50.00 0.0 0.0
Courier/trip 15.00 15.00 0.0 0.0
Long Distance Telephone/1€ 210 210 6.0 6.0
Conference Calls (per hour) 5.00 5.00 1.0 10
Supplies (See Schedule B) $0 $0
Utilities/Misc (See Separate Schedule) $0 $0
Total ODCs Cost $61 $61
~No Escalation
Computer: Current Rate: Units Units
Mainframe - E-mail (Non - CPU)/hour ~ $18.90 00 0.0
Mainframe - CPU Intensive Uses/hour ~ $56.20 00 0.0
Computer Workstation/hour ~ §7.00 0.0 0.0
Total Computer Cost $0 $0
-No Escalation
Equipment (See Schedule C):
Purchased $0 $0
Rental $0 $0
Total Equipment Costs $0 $0
Pollution Liability Insurance Premium $0 $0
Subcontract Pool {See Separate Schedules): $0 $0
Team Subcontractors (See Separate Schedules):
CDM Inc PLOE Hours 0.0 0.0
CDM Inc Costs $0 $0
Other Team Sub PLOE Hours 0.0 0.0
Other Team Sub Costs $0 $0
Total Team Sub PLOE Hours 0.0 0.0
Total Team Sub Costs $0 $0
Subtotai Cost $1,095 $1,095
Handling Charge on Team Subs & Subpool 4.10% $0 $0
G&A excluding Team Subs & Subpool 18.00% $197 $197
Subtotal Cost & Handi Chg, G&A $1,292 $1,292
Base Fee (Based on $/LOE Hour) $41 $41
Award Fee (Based on $/LOE Hour) $59 $59
Tota! Cost & Fee $1,392 $1,392
Total PLOE Hours 14.0 14.0
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RAC REGION VIl - Contract No. 68-W5-0022

CDM FEDERAL PROGRAMS CORPORATION

Work Assignment Name: Libby Asbestos Site, OU2
Work Assignment No.: 148-TATA-08BC

Schedule D - POOL SUBCONTRACTORS

Task 2 - Irrigation System Installation

Activity Rate Quantity  Amount

Construction and installatin of an irrigation

system (pursuant to Owner's design) $45,000 1 $45,000
Subtotal $45,000
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